Peterson Contractors, Inc. Coral Ridge Ave Phase 2 09-Nov-18 09:10
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AEMAINING
Duration

Aty 1D TRVl Name

# Coral Ridge Ave Phase 2 |

- A5380 Bio-swales 15-Apr19*  02-May-19 6x24 i ’ : 1 - : ' ] Soswales | ;
@ A5470 Forevergreen North Intersections/ Landscpaing 30 15-Apr-19*  19-May-19 6x24 ! ! I ' ! ; ' ' ; Forevergreen Nonh Intersections/ (_andscpalng ;
& A5390 Erosion Control 15 02Mey19  19-May-19 6x24 ; j : ; ; : _ ' Erosion Control
& A5400 Landscaping 02-May-19  19-May-19 6x24| A = T e ;i 5 i e : Lén';iééébir{g ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
- By Stage 1 14May-18  05-Ju-18 ‘ G : } : ‘ : : : ; : | i | |
Bl Stage2 174 14-May-18  06-Dec-18 6x24 | E : : : : E E Z |
& A2500  Traffic Control 4 14Mey-18  18-May-18 ox2a| | A Troffc Contral ¢ ' : [ .
@@ A2600 Pavement Removals 15 18-May-18  06-Jun-18 6x24 : | = Pavan'en! Removals
| @ A2700  Grading 30 06-Jun-18  12-Juk18 6x24 : i
@ A2800  Ulillies 45 12-Jun-18  04-Aug-18 6x24 '
@ A2900  Box Culvert 12 12-JuH18*  26-Jul-18 ex24 . 0 lem |Box Culv I
@ A3000  Paving 80 04-Aug-18  07-Nov-18 ex4| - . Paving
& A3200  Lighting 55 27-Aug-18*  31-Oct-18 6x24 _Lighting '
@ A3010 Backfill Curbs / Topsoil Finish / Landscaping 50 21-Sep-18  19-Nov-18 6x24 $aﬂrﬂ1l Curbs / Topson Finish / Landscapng
@ A3100 Pavemenl Markings/Signing 10 19-Nov-18  30-Nov-18 6x24 Favemen! hﬁmlnga‘Stgnmg :
@@ A3300 Final Clean-up / Erosion Conirol 5 30-Nov-18  06-Dec-18 Final Clean-up / Emsion l.'lk;ntml
-—-I— | |
B}y Stage 1 (NE Intersection only) 26-Mar-18  27-Apr-18
N Stage 1(CRA Widening) 59 14-May-18  24-Juk18 6124
By Stage2 77 27-Aug-18  25-Nov-18 6x24
@ A4400 Traffic Control 2 27-Aug-18*  29-Aug-18 6x24 Traﬁxc Control .
@ A4500  Pavement Removals 5 29-Aug18  05-Sep-18 6x24 | PavementRemovals B
@ A4600 Grading 15 05-Sep-18  22-Sep-18 6x24
& A4700 Utilities 10 ' 11-Sep-18 22-Sep-18 6x24 ' t
@ A4800  Paving 5 228ep18  25Nov-18 6x24 F’avmg
@ A5000 CRA Right Tum Lane Widening 10 22-Sep18  04-Oct-18 | 6x24 i ' CRA Right Tum Lane Widéning
& A5200 Install Permanent Signal System 30 28-Sep-18  02-Nov-18 | exa4| T | | nstaIIPemu‘flnenlSIQnal Sybtem =R
By Wheaton Rd Intersection 10 16-Nov-18  28-Nov-18 6x24 .
@ A5410  Traffic Conlrol 1 16-Nov-18*  17-Nov-18 6x24 : Traffic Control i
& Ab5420 Pavement Removals 1 17-Nov-18 18-Nov-18 6x24 Pavemeant Harmualé
@ A5450 Ulility Work in Intersection 2 19-Nov-18 21-Nov-18 6x24 ' Ullliy Waork in Inteqsadlun
| @ A5440  Grading / Subbase 1 21-Nov-18  22-Nov-18 6x24 h -] Gading / Subbask N
| & A5430 Paving 5 22-Nov-18 28-Nov-18 6x24 ‘F'av!ng
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